

DPD-0540-59 Copy 4 of 4 3 April 1959

MOMORS	MINITE	TYP	THE	RECORD
THE PLANT A STATE OF	44.6	P 1 3 1 1	2.535%	

SUBJECT:	Concurrence in Amendment No. 5 to Contract No. A-103 with Thompson Ramo Wooldridge Inc., Los Angeles, California,
25X1A	Project CHALICE

- 1. This memorandum contains a recommendation submitted for concurrence of the personnel listed below. Such recommendation is contained in Paragraph 5.
- 2. Contract No. A-103 provides for the services of engineers and technicians trained by Thompson Remo Wooldridge Inc., in the operation, evaluation and maintenance of electronic systems procured under Contract No. A-101 at places outside the continental limits of the United States for Project CHALICE. The Contract covers the period from 1 July 1956 through 30 June 1959.
- 3. Amendment No. 5 to the contract had previously been written to obligate an additional of FY 1959 CHALICE funds. However, upon review by the Contractor, it was decided that no additional funding would be required for the period 1 January 1959 through 30 June 1959. Therefore, Amendment No. 5 has been rewritten to provide only provisional billing rates for the period 1 July 1958 through 30 June 1959.
 - 4. No additional funds are obligated by this Amendment.

recommended.	
CONCURRENCES	25X1A
lasuls'9	Contracting Officer
	Distribution: Orig - Contract A-103
JAMES A. CUNNINGHAM, JR. Chief of Admin, DPD	2 - Finance 3 - Admin 4 - Chrono, RI DPD-DD/P mw (3-4-59)
	25X1A
	CONCUPRENCES: Capil 5'9 Capil 5'9 Capil 5'9 Capil 5'9 Capil 5'9 Capil 5'9

25X1

25X1A